
Wiseman Storm Drainage Improvement Project 

Public Meeting #3 

September 21, 2011 7:00pm to 8:00pm 

 

I. Welcome & Introductions - CMSWS (Monica Kruckow) 
Monica welcomed the attendees and introduced the to the project team: 

 Charlotte Mecklenburg Storm Water Services (CMSWS) - Monica Kruckow – (Project 
Manager) & Amy Bice (Watershed Area Manager) 

 City Real Estate - Steve Frey 

 Gulf Coast Property Acquisitions Group, Inc.- Leah Curtis, Annetria Lattimore, 
Jennifer Starnes, & Matt Hooper  

 WK Dickson - Scott Sigmon & Rob Normandy  
 

II. Meeting and Project Purpose - CMSWS (Monica Kruckow) 

 Meeting was to discuss what we have identified as existing storm water issues, the 
proposed improvements for the area, and the easements required from the property 
owner’s to construct the improvements. 
 The Wiseman project area is roughly bounded by W.T. Harris Blvd. to the north, 

Idlewild Road to the west, Barncliff Road to the east, and Braewick Place to the south, 
see attached exhibit.   

 The goals of this project are to reduce flooding of streets & structures, as well as 
reduce erosion along the stream/channel improvements (thru stabilization) where needed.  

 

III. Project Status Update Information (Scott Sigmon, WK Dickson) 
 Preliminary Design plans have been developed for the selected improvements.  

These plans include many details, such as pipe sizes and locations, channel/ditch widths, 
utility relocations, and easement locations.   

 Proposed improvements include culvert replacements, stream stabilization, and 
closed system improvements. Each location with proposed improvements was discussed 
briefly as shown on the attached exhibit. 
 

IV. Easements (Steve Frey, City of Charlotte Real Estate) 
 The City and the Gulf Coast Property agents will be working with residents to acquire 

easements needed to construct the proposed improvements and provide any future 
maintenance to installed improvements. The City asks for easements to be donate in 
exchange for the improvements.   

 Typical easements for this project include Storm Drainage Easements (SDE) and 
Temporary Construction Easements (TCE). 

 

V. Next Steps 
 After the Design Phase is complete and all the easements are acquired, the final 

plans will go into the Bid Phase.  During this phase the plans are given to contractors for 
them to bid on.  By state law, the lowest responsible bidder is awarded the construction 
contract.  

 Once the contract is awarded to a contractor, we can enter the Construction Phase of 
the project.  Construction of proposed improvements will be supervised by City 
inspectors. Notifications of key construction dates will be mailed to residents prior to 
construction.  

 

VI. Summary - CMSWS (Monica Kruckow) 
 This will be the last public meeting for this project area.  Contact information was 

provided for residents to contact with the City if needed.  Project mailers will be sent out 
periodically to inform residents of project progress. 

 

VII. Small Group Discussions  

 Smaller groups were formed to discuss the project extents and impacts as shown on 
the design plans. 


